

OL/BPS WEEKLY REPORT - PERIOD ENDING 11 JANUARY 1983

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS. (U)

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

ARCHITECT-ENGINEER. THE DESIGN TEAM FOR THE PROPOSED NEW BUILDING ON THE HEADQUARTERS COMPOUND IS VISITING HEADQUARTERS. TECHNICAL DISCUSSIONS AND SITE VISITS ARE IN PROGRESS. (U)

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

ARCHITECT-ENGINEER. SITE SURVEYS AND INVESTIGATIONS FOR THE PROPOSED NEW BUILDING ON THE HEADQUARTERS COMPOUND ARE EXPECTED TO BEGIN THE WEEK OF 17 JANUARY 1983. THREE SURVEY TEAMS WILL BE WORKING AROUND THE HEADQUARTERS COMPOUND. (U)

OK

STAT


CHIEF, BUILDING PLANNING STAFF, OL

DISTRIBUTION:

ORIG & 1 - D/L
1 - C/P&PS/OL